

## MATRA Project 03/SK/9/1 Building Quality Development Programme in Slovakia

MoH January 22 2004

## Project context

- 8-point quality development plan MoH in progress
- Compliance with mainstream EU policies and instrument development
- Development of a quality development system within health reforms (Worldbank)
- White Paper MoH (quality policy)

MoH January 22 2004

## Project results

- Inventory and analysis of current situation in health quality
- Development of process and institutional indicators (MoH step 3)
- Development of guidelines and clinical indicators (MoH step 4 & 5)
- Advice to MoH on implementation of quality monitoring in the Slovak Republic

MoH January 22 2004

## Project Phases

- Inception phase  
Clarification ToR, detailed workplan
- Phase I  
Inventory of practices and needs in Slovakia / State of the Art (scientific, Netherlands, EU)
- Phase II  
General practice / hospital case studies:  
certified providers (ISO and management)  
guidelines and clinical indicators
- Phase III  
Implementation advice (support of Worldbank project)

MoH January 22 2004

## Project Timeframe

- |                   |                       |
|-------------------|-----------------------|
| • Inception phase | January - April 2004  |
| • Phase I         | April - June 2004     |
| • Phase II        | June 2004 - June 2005 |
| • Phase III       | July - December 2005  |

MoH January 22 2004

## Project structure

- Consortium of experts
- Project liaison office in MoH
- Project manager (consortium)
- Project coordinator MoH
- "Taskforce" with MoH experts and stakeholders
- Reference center on quality systems
- Project Advisory Committee (PAC)

MoH January 22 2004

## Project Activities

- Expertise sharing (feed back, state of the art)
- Work visits Netherlands (MoH, health insurance, providers, patients, scientific institutes)
- Workshops (certification, quality systems, indicators, contracting)
- Pilot ambulatory care (institutional & clinical)
- Pilot hospital care (institutional & clinical)
- National conference on implementation

MoH January 22 2004